PREPARED BY

Majo Bridge Technologies and Events

Product: **MaJo e-School Bridge** · Live system: https://mayabela.pages.dev
majobridgetech@gmail.com · nabilmaya6464@gmail.com
+251 911 646 444 · +251 911 133 548

INCEPTION REPORT · ACADEMIC MANAGEMENT SYSTEM IMPLEMENTATION

Inception Report — Implementation of MaJo e-School Bridge at Lebawi International Academy

Prepared for Lebawi International Academy (LIA), Addis Ababa

DOCUMENT

MBT-LIA-INC-2026-01 · 22 October 2026 · Version 1.0 (for LIA review)
Contract / award reference: _____
Becomes final when LIA accepts it after the inception meeting.

PARENT DOCUMENTS

LIA Terms of Reference (TOR V3) · Technical Proposal v1.0 FINAL (12 Sep 2026) · Addendum A Hybrid Hosting (15 Sep 2026) · Financial Proposal MBT-LIA-FIN-2026-02 (16 Oct 2026) · the signed award.

PREPARED FOR

Lebawi International Academy — Board, General Manager, Principal, Section Directors (DoES / DoMS / DoHS), DoSA, QA, Registrar, IT Admin.

PREPARED BY

Majo Bridge Technologies and Events — project lead, implementation lead, training lead, support engineer (named in Section 8).

What this report is. An inception report is the first deliverable after a contract award. It is written before configuration work starts. It confirms, in one paper that both sides sign, what LIA bought, how Majo Bridge will deliver it, who does what on each side, when each milestone falls, how work will be accepted, and which risks are known on day one. Once LIA accepts this report, it becomes the agreed plan for the implementation and the reference for every progress report that follows.

INCEPTION MEETING
Week of 27 Oct 2026
Confirms scope, team, hosting model, and dates in this report

PROPOSED GO-LIVE
Mon 22 Dec 2026
School-wide after a one-section pilot and user-acceptance testing

HYPERCARE AND SUPPORT
To 16 Jan 2027, then 12 months
Daily on-site / on-call for three weeks, then one year of support included

Contents

1. Purpose of this inception report
2. Background and award
3. Our understanding of the assignment
4. Scope confirmation
5. Implementation approach
6. Work plan and milestones
7. Deliverables and acceptance
8. Project team and LIA counterparts
9. Governance and communication
10. Data migration plan
11. Training plan
12. Hosting, security, and data protection
13. User-acceptance testing and go-live criteria
14. Risks, assumptions, and dependencies
15. What LIA provides, and when
16. Support after go-live
17. Decisions needed at the inception meeting
18. Acceptance of this report

19. Annex A — Module scope checklist · Annex B — Data templates · Annex C — Training timetable

1. Purpose of this inception report

Lebawi International Academy has awarded Majo Bridge Technologies and Events the contract to implement its Academic Management System on MaJo e-School Bridge. LIA has asked for an inception report. This document answers that request. It has five jobs:

- Restate what LIA asked for in the TOR and confirm that our understanding is still correct after the award.
- Fix the scope: the modules, portals, and services inside the contract, and the items outside it.
- Lay out the method, the week-by-week work plan, the deliverables, and the acceptance test for each one.
- Name the people on both sides, the meetings, and the way decisions and changes are recorded.
- List the risks, assumptions, and inputs LIA must provide, so nothing is discovered late.

The software itself is already built and live. The TOR mapping in the Technical Proposal stands. This report is therefore about the **school cutover**: configuring LIA, loading its data, training its people, testing with its officers, and going live — not about building a new product.

2. Background and award

Step	Date	What happened
Terms of Reference	2026	LIA issued TOR V3 for an Academic Management System: SIS, admissions, LMS, curriculum, assessment, gradebook, attendance, support, health, discipline, DoSA, QA, leadership, communication, parent portal, reporting (5.1–5.21), plus roles, integration, privacy, performance, and training requirements (§6–§12).
Technical Proposal v1.0 FINAL	12 Sep 2026	Majo Bridge mapped every TOR section to a live desk on MaJo e-School Bridge (55+ modules, five portals) and stated the implementation approach.
Addendum A — Hybrid hosting	15 Sep 2026	Answered LIA's request that sensitive student records may sit on a server LIA controls, with the rest on the Majo Bridge cloud.
Financial proposals	23 Sep – 16 Oct 2026	Commercial terms, ending with MBT-LIA-FIN-2026-02: one-time module licence (minimum 25 modules from a 49-module schedule), four portals included, one-time customization and go-live, one year of support included, payment 40% on signing / 40% on delivery for UAT / 20% on go-live.
Award	October 2026	LIA selected Majo Bridge Technologies and Events and requested this inception report as the first deliverable.

3. Our understanding of the assignment

LIA wants one system that replaces Excel grading, paper summaries, and informal messaging groups, and that gives every office the same student record. The TOR success criteria (§12) are the yardstick for this project:

TOR success criterion	How LIA will see it at go-live
Elimination of Excel-based grading	Teachers enter marks in the Weighted Markbook. Section Directors approve. Excel exists only as an export.
Real-time academic reporting	Dashboards, analytics, and Reports read today's marks and attendance. No office keeps a second spreadsheet as the master.
Full parent engagement via portal or mobile app	Approved parents see published grades, attendance, homework, and messages for their own children on web or the Android app.
Improved academic performance tracking	At-risk flags (low marks + high absence), SIS history, and report cards are produced by rule from live data.

TOR success criterion	How LIA will see it at go-live
Reduced administrative workload	One register, one approve-and-publish path, one message thread per family, one export button.

Serving offices: IT Admin, Academic Directors (DoES / DoMS / DoHS), DoSA, teachers, students, parents, leadership, counselors and career guidance, QA, and department heads — each with role-based access, audit, and school-isolated data.

4. Scope confirmation

4.1 In scope

- **Modules:** the modules LIA selected from Schedule A of MBT-LIA-FIN-2026-02 (minimum 25 of the 49 listed). The full checklist is Annex A. The selected count and list are confirmed at the inception meeting and recorded in the final version of this report.
- **Portals:** Administration / ERP, Teacher, Parent, and Student. Included with the order; not priced as modules.
- **Customization and go-live:** LIA school record, campuses, academic year and terms, classes and subjects, grade workflow rules, role map for named officers, branding, data load, training, pilot, UAT support, and go-live.
- **Cross-cutting requirements (TOR §6–§8):** role-based access control and audit logs; LMS ↔ SIS, Assessment ↔ Gradebook, Attendance ↔ Analytics integrations; privacy desk, MFA, encryption in transit and at rest, school snapshots.
- **Support:** hypercare for three weeks after go-live, then twelve months of included support (Section 16).

4.2 Out of scope unless LIA selected them

- Finance, Payroll, Human Resource; Live GPS, Transport, Buses, Register Driver, and the Driver portal; Digital operations, Campus Management, CCTV. These are not in Schedule A of MBT-LIA-FIN-2026-02. They can be added later under a separate order; customization is not charged twice.
- Subscription or SaaS fees, support after the included year, recurring hosting retainers, SMS and payment-gateway charges, hardware (servers, cameras, GPS units, tablets), and campus network works.
- Typing of historical records on LIA's behalf. Majo Bridge provides templates, import tools, and validation; LIA offices provide and own the data (Section 10).

Hosting model. The default is the Majo Bridge cloud already inspected by LIA. If LIA elects the hybrid model from Addendum A (sensitive records on an LIA server), the inception meeting records that decision, and the server, LAN, and room requirements in Section 12 become LIA inputs with dates in Section 15. The go-live date in this report assumes the cloud model; a hybrid choice adds the server-readiness line to the work plan.

5. Implementation approach

The approach follows TOR §10. Because the product is live, phases 1–3 of the TOR (design, development, testing of the software) are complete; this project executes the school phases in five stages.

Stage	Weeks	What is done	Output
A. Inception and configuration	W1–W2	Inception meeting; confirm scope, officers, hosting; create the LIA school record, campuses, academic year, terms, grading scheme and workflow rules; apply the role map; issue first admin and IT logins.	Final inception report; configured LIA school on the live platform

Stage	Weeks	What is done	Output
B. Data migration	W3–W4	LIA fills the Annex B templates (students, parents, staff, classes, subjects, timetable). Majo Bridge validates, imports, and returns exception lists. Registrar signs the roster.	Signed roster; staff logins; class lists
C. Training and pilot	W5–W7	Role-based training (Section 11). One section (proposed: Middle School) runs attendance, homework, markbook, and parent messages live for two weeks. Parents of that section are linked and approved.	Trained officers; pilot report; parent-link process proven
D. User-acceptance testing	W8	LIA officers run the UAT scripts (Section 13) on real LIA data. Defects logged, fixed, retested. Acceptance certificate signed.	UAT report and acceptance — triggers the 40% delivery payment
E. Go-live and hypercare	W9–W12	All sections live from Mon 22 Dec 2026. Daily check-ins, on-site floor-walking in the first week, issue log reviewed every day, first Friday snapshot by LIA IT. Handover to the support year.	Go-live certificate — triggers the 20% payment; hypercare closure note

Working method: short sessions in LIA offices, every change recorded in the issue log, no desk opened to users before its officer has been trained. School calendar events (exams, holidays, Genna on 7 January) are respected; the week before semester examinations is a no-change window.

6. Work plan and milestones

Twelve weeks from Monday 27 October 2026. Dates are proposed and are fixed at the inception meeting.

Activity	Owner	W1 27 Oct	W2 3 Nov	W3 10 Nov	W4 17 Nov	W5 24 Nov	W6 1 Dec	W7 8 Dec	W8 15 Dec	W9 22 Dec	W10 29 Dec	W11 5 Jan	W12 12 Jan
Inception meeting; final inception report	Both												
LIA school record, terms, grading rules, role map	MBT												
Admin / IT logins; MFA for leadership	MBT												
Data templates filled by LIA offices	LIA												
Validation, import, exception lists, roster sign-off	Both												
Staff and teacher logins; class allocations	MBT												
Training: admin, directors, DoSA, QA, counselors	MBT												
Training: teachers (three cohorts)	MBT												
Pilot section live (attendance, homework, markbook, messages)	LIA												
Parent briefing and link approvals (pilot, then all)	Both												
User-acceptance testing and acceptance certificate	LIA												
Go-live, all sections	Both									GO			
Hypercare: daily check-ins, on-site week 1, first snapshot	MBT												
Hypercare closure and handover to support year	Both												

No.	Milestone	Target	Evidence
M1	Inception report accepted	Fri 31 Oct 2026	Signed Section 18
M2	LIA school configured; admin and IT can sign in	Fri 7 Nov 2026	Configuration checklist signed by IT Admin
M3	Roster and staff list imported and signed	Fri 21 Nov 2026	Registrar sign-off; exception list closed
M4	Training complete; pilot section live	Fri 5 Dec 2026	Attendance sheets; pilot start note
M5	UAT passed; delivery accepted	Fri 19 Dec 2026	UAT report; acceptance certificate (40% delivery payment)
M6	Go-live, all sections	Mon 22 Dec 2026	Go-live certificate (20% payment)
M7	Hypercare closed; support year starts	Fri 16 Jan 2027	Closure note; open-issue list handed to support

7. Deliverables and acceptance

D	Deliverable	Content	Due	Accepted by
D1	Inception report (this document)	Scope, plan, team, governance, risks, LIA inputs	M1	LIA project sponsor
D2	Configured LIA school	School record, campuses, academic year, terms, grading scheme, grade workflow rules, role map applied to named officers, branding	M2	IT Admin + Principal
D3	Migrated data	Students, parents and links, staff and roles, classes, subjects, class allocations, timetable; import log and exception list	M3	Registrar
D4	Training delivered	Sessions per Annex C, attendance sheets, in-app manuals pointed out, train-the-trainer for IT and one teacher per section	M4	Principal / HR
D5	Pilot report	Two weeks of one section live: usage counts, issues found and fixed, parent-link results	M4 + 2 weeks	Section Director of the pilot section
D6	UAT report and acceptance certificate	Scripted scenarios run by LIA officers, defect log, retest results, exit-criteria check	M5	LIA project sponsor
D7	Go-live certificate	All sections live; first snapshot taken; support contact card in every office	M6	LIA project sponsor
D8	Hypercare closure and support plan	Open issues with owners, support hours and channels, escalation path for the support year	M7	IT Admin
—	Fortnightly progress report	Done / next / issues / risks / decisions needed, one page	Every second Friday	Noted at steering meeting

Acceptance rule: LIA reviews each deliverable within five working days. Comments are answered in writing; silence after five working days is treated as acceptance so the plan does not stall.

8. Project team and LIA counterparts

8.1 Majo Bridge Technologies and Events

Role	Name	Responsibility	Time
Project lead	_____	Single point of contact; plan, steering meetings, change control, acceptance	Throughout
Implementation lead	_____	School configuration, role map, data validation and import, UAT defect fixes	W1–W9 full; then on call
Training lead	_____	All sessions in Annex C, manuals, pilot floor-walking, parent briefing	W5–W10
Support engineer	_____	Login help, sync, device and app issues, hypercare desk, support year	W8 onward

8.2 Lebawi International Academy

Role	Name	Responsibility	Time needed
Project sponsor (Board / GM)	_____	Decisions on scope, hosting, go-live; signs acceptance	Steering meetings
Project focal person	_____	Daily counterpart; chases templates and attendance; owns the LIA side of the issue log	~2 h per day
IT Admin	_____	Devices, Wi-Fi, logins, MFA help, Friday snapshot; server if hybrid	~1 day per week
Registrar	_____	Student, parent, class data; signs the roster	W2–W4 heavy
Section Directors (DoES / DoMS / DoHS)	_____	Grading rules, class allocations, grade approval, UAT, teacher release for training	W1–W2, W5–W8
DoSA officer	_____	Parent-link approvals, programs, discipline and grievance set-up, UAT	W5–W9
QA officer	_____	Observation and survey set-up, audit-log review, UAT	W5–W8
HR / staff office	_____	Staff list and roles for account creation	W2–W4
Pilot section lead + 2 teachers	_____	Run the pilot; report what is hard	W6–W7

9. Governance and communication

Forum	When	Who	Purpose
Inception meeting	Week of 27 Oct 2026, once	Sponsor, Principal, Directors, DoSA, QA, IT, Registrar; Majo Bridge team	Confirm this report; take the decisions in Section 17
Steering meeting	Every second week, 45 min	Sponsor, Principal, focal person, project lead	Progress report, risks, decisions, acceptance of deliverables
Working meeting	Weekly, 30 min	Focal person, IT Admin, officers of the week, implementation lead	Issue log, data status, next week's sessions
Daily check-in (hypercare)	W9–W12, 15 min	Focal person, IT Admin, support engineer	Yesterday's issues, today's priorities
Project WhatsApp group	Continuous	Focal person, IT Admin, Majo Bridge team	Quick questions and outage alerts; decisions are still minuted

- **Issue log:** one shared list (ID, raised by, desk, severity, owner, status, date). Reviewed at every working meeting.
- **Change requests:** any request outside Section 4 is written on a one-page change note with effect on scope, dates, and cost. The steering meeting approves or declines. Nothing outside scope is built on a verbal request.
- **Decisions register:** each decision has a date, the person who took it, and the deliverable it affects.
- **Progress report:** one page every second Friday: done, next, issues, risks, decisions needed.

10. Data migration plan

Data set	Source at LIA	Method	Owner
Students (active)	Registrar Excel / paper register	Annex B template → Go-live → Import (CSV / Excel). Validation: unique student id, DOB format, class exists, campus	Registrar
Parents and guardians	Admission files, phone lists	Template with phone and relation; link by student id + date of birth, then school approval	Registrar + DoSA

Data set	Source at LIA	Method	Owner
Staff: teachers and administration	HR list	Template with role, section, subjects; accounts created from Add Teacher / Add Administration Staff; first passwords issued in sealed envelopes	HR + IT Admin
Classes, subjects, allocations	Section Directors	Template per section; drives teacher scope (a teacher sees assigned classes only)	Section Directors
Timetable	Academic office	Template per class; entered on Timetable	Academic office
Grading scheme and weights	LIA grading policy	Configured on Grade Workflow / Weighted Markbook categories per section	Section Directors
Current-term marks and attendance	Teacher Excel sheets	Entered by teachers into the markbook and register during training week; no bulk import of marks, so every mark has an author	Teachers
Previous years' results	Archive	Kept as PDF per student in Student documents, or on paper. Not re-typed. Policy confirmed at the inception meeting	Registrar

- Cut-off: templates returned by Fri 14 Nov 2026. Changes after import go through the live desks, not the spreadsheet.
- Each import produces an exception list (missing DOB, duplicate id, unknown class). LIA corrects at source; Majo Bridge re-runs. The roster is signed only when the list is empty.
- Personal data is handled under Section 12. Templates travel by the project channel, never by public links.

11. Training plan

Audience	Sessions	Content	When
IT Admin and administration staff	2 × 2 h	Logins, roles, MFA help, snapshots, system health, digital-ops checklist, import tool	W2, W5
Principal, VP, Section Directors, Department Heads	2 × 2 h	Grade approval and publish, report cards, lesson-plan review, curriculum office, analytics and reports, audit log	W5
DoSA, counselors, career guidance, nurse	1 × 2 h	Parent links, programs, discipline and grievances, student support (counseling, IEP, college), health records, safeguarding access rules	W5
QA officer	1 × 1.5 h	Observations, surveys, academic audits, action research, reports	W5
Teachers — three cohorts by section	3 × 2.5 h	Attendance, homework, weighted markbook, lesson plans, LMS hub, class discussion, parent messages, exam bank	W5–W6
Train-the-trainer	1 × 2 h	IT Admin plus one teacher per section become first-line helpers	W6
Parents	1 briefing per section + leaflet	How to link a child, what they see and when, the Android app, who to ask	W6–W9
Students	Homeroom, 20 min	Own timetable, homework, materials, exams, announcements	W7–W9

Each session ends with the attendee doing the task on real LIA data. In-app manuals on Go-live → Training (admin, teacher, parent) remain after the sessions. Languages: English, with Amharic support where needed.

12. Hosting, security, and data protection

12.1 Default: Majo Bridge cloud

- Web app on the live URL with HTTPS; data in the hosted database with encryption at rest; row-level security so a teacher sees assigned classes and a parent sees linked children; LIA data isolated from every other school.
- MFA (authenticator app) available for leadership, finance, and IT; the school decides who must enrol.
- School snapshots from Go-live by LIA IT (weekly, reminder after 24 hours), plus platform backups.
- Audit logs: school audit log, platform audit log, grade audit log. Open to leadership and QA.
- Privacy desk: consent register, subject-access export, and erasure that redacts personal fields while keeping the academic record intact. Safeguarding and counseling notes are never in parent or student exports.

12.2 Option: hybrid hosting (Addendum A)

If LIA elects hybrid hosting at the inception meeting, sensitive records (SIS identity, marks, health, safeguarding, discipline, counseling) have their master copy on an LIA server; the cloud carries the app, login routing, published parent views, and public-internet services. LIA then provides, before W3: a server (or pair) in a locked room, UPS, campus LAN reaching staff rooms, a static internal address, and a named IT owner. Majo Bridge provides the installation, the sync rules, and the restore drill. The hybrid readiness line is added to Section 6 and the go-live date is re-confirmed.

12.3 Data-protection commitments during the project

- Majo Bridge staff access LIA data only for configuration, import, training, and support, and only through named accounts that appear in the audit log.
- No student data is used for demonstrations to other schools. Test data in UAT is LIA's own data under LIA's control.
- Templates and exports are exchanged through the project channel agreed at inception, not public links.

13. User-acceptance testing and go-live criteria

#	UAT scenario (run by LIA officers)	Pass condition
1	Registrar creates a student; teacher, director, and DoSA see the same record	One id; fields consistent on every desk; no second register
2	Homeroom takes attendance; a parent of an absent child is notified	Register saved; notification received; dashboard trend updates
3	Teacher enters weighted marks; exam attempt pushes a score; Section Director approves; report card published	Parent sees the mark only after publish; grade audit shows who did what
4	At-risk rule: a child with low average and high absence appears on At-risk & insights	Flag appears; director can open the child's profile
5	Parent links a child by student id + DOB; DoSA approves; parent portal and Android app show the child	Unapproved parent sees nothing; approved parent sees only linked children
6	Teacher opens LMS for class + subject: lesson plan, homework, material, class discussion	All from the same course space; roster opens the SIS profile

#	UAT scenario (run by LIA officers)	Pass condition
7	Lesson plan submitted; Department Head reviews; academic evaluation recorded	Status trail visible; evaluation not overwritten by QA scores
8	Safeguarding case opened by an authorised officer	Classroom teacher, parent, and student cannot see it; audit log records the open
9	Counseling session, IEP, college-guidance entry, health record	Each on its own desk; visible only to the right roles
10	DoSA: grievance, club, scholarship, internship hours	Separate from discipline; attendance oversight reads the live register
11	QA observation, survey, audit; audit log opened by QA	Entries saved; audit log readable by QA and VP, not by teachers
12	Reports: academic, attendance, grade analytics exported to Excel / CSV / PDF	Numbers match the live markbook and register
13	Role test: a teacher tries to open a director desk; another school's id is tried at login	Hidden or refused; nothing from another school is visible
14	IT Admin takes a school snapshot; MFA enrolment for one leader	Snapshot listed with time; MFA prompt on next login
15	Announcement to parents of one section; message thread teacher ↔ parent	Only that section's parents receive it; thread visible to both parties only

Defect severity: Sev-1 — an office cannot work (no login, data loss); Sev-2 — a TOR function fails with no workaround; Sev-3 — workaround exists; Sev-4 — cosmetic or wording.

Exit criteria for acceptance and go-live: no open Sev-1 or Sev-2; at least 90% of scenarios passed first time and 100% after retest; roster signed; officers in Section 8.2 trained; first snapshot taken; support card in every office.

14. Risks, assumptions, and dependencies

Risk	Likelihood	Impact	Mitigation	Owner
Data templates returned late or incomplete	High	High	Templates issued at inception; focal person chases weekly; import in two passes; cut-off date in Section 10	LIA focal person
Teachers keep a private Excel as the master after go-live	Medium	High	Directors approve only from the markbook; pilot proves the path; report cards come from the system only	Section Directors
Teacher release for training clashes with timetable	Medium	Medium	Three cohorts, sessions after classes, train-the-trainer per section	Principal
Parent linking slow (wrong phone numbers, no smartphone)	Medium	Medium	Section briefings, leaflet, web portal as alternative to the app, DoSA approval desk staffed in W6–W9	DoSA
Campus internet or Wi-Fi weak in staff rooms	Medium	Medium	IT Admin checks coverage in W1; phone data as fallback; hybrid option keeps campus writes local	IT Admin
Hybrid server not ready in time	Medium if hybrid	High	Decide at inception; readiness by W3; cloud go-live with later migration to the LIA server as the fallback	IT Admin / Sponsor
Scope creep: requests outside Schedule A during training	Medium	Medium	Change-note procedure (Section 9); parked list reviewed after go-live	Project lead
Key officer unavailable (illness, travel)	Low	Medium	Deputy named for each role in Section 8.2 at inception	Sponsor

Risk	Likelihood	Impact	Mitigation	Owner
Holidays and exams compress the plan	Medium	Low	No-change window before exams; Genna week kept light; two-week buffer inside hypercare	Project lead

Assumptions: the contract is signed and the signing payment made before W1; LIA names the officers in Section 8.2 at the inception meeting; staff have access to a computer or smartphone; the grading policy per section exists in writing; the school calendar for the year is available.

Dependencies: parent phones and student dates of birth are correct in LIA's files (linking depends on them); if hybrid, the server and LAN in Section 12.2.

15. What LIA provides, and when

Input	By	Needed for
Signed contract; signing payment	Before W1	Project start
Named officers and deputies (Section 8.2); meeting room and projector for sessions	Inception meeting	Governance, training
Hosting decision (cloud or hybrid); module selection confirmed (Annex A)	Inception meeting	Configuration, plan
Grading policy per section; academic calendar; class and subject structure	Fri 31 Oct 2026	D2 configuration
Completed Annex B templates: students, parents, staff, classes, timetable	Fri 14 Nov 2026	D3 migration
Teacher release for training; pilot section nominated	Fri 21 Nov 2026	D4, D5
Officers for UAT, one day each	Week of 15 Dec 2026	D6
If hybrid: server, UPS, locked room, LAN, static address, IT owner	Fri 14 Nov 2026	Section 12.2
Logo, school letterhead details, campus list, official contacts	Fri 31 Oct 2026	Branding, announcements

16. Support after go-live

Item	Commitment
Hypercare	W9–W12: on-site in the first week, daily check-in, same-day response on every issue
Support year	Twelve months from go-live, included. Phone / WhatsApp +251 911 646 444 · +251 911 133 548; majobridgetech@gmail.com · nabilmaya6464@gmail.com; Monday–Saturday 09:00–18:00 East Africa Time
Response targets	Sev-1 (school cannot log in): response within 2 hours, any day. Sev-2: same working day. Sev-3: within 2 working days. Sev-4: next release
What Majo Bridge handles	Logins, roles, sync, the Android app, go-live buttons, releases to the live site
What LIA handles	Marks, attendance, parent-link approval, announcements, Friday snapshot, first-line help through the trained helpers
Releases	Announced in the project group; staff hard-refresh the web app (Ctrl+Shift+R) after a release
After the support year	Subscription and continued support are proposed separately, as stated in the financial proposal

17. Decisions needed at the inception meeting

1. Confirm the module selection (Annex A) and the contract reference for this report.
2. Hosting model: cloud, or hybrid per Addendum A. If hybrid, confirm the server owner and readiness date.
3. Name the officers and deputies in Section 8.2, and the pilot section.
4. Confirm the twelve-week calendar in Section 6, or move the go-live date and the milestones with it.

5. Policy on previous years' results: PDF archive per student, or paper only.
6. Who must enrol in MFA from day one (recommended: Board, GM, Principal, Directors, IT Admin).
7. Parent communication: who signs the parent briefing letter, and the dates of the section briefings.
8. Project channel for templates and exports (recommended: a shared LIA drive folder with named access).

Next step. LIA returns comments on this draft; the inception meeting is held in the week of 27 October 2026; Majo Bridge issues the final version within two working days of the meeting for signature.

18. Acceptance of this report

By signing, Lebawi International Academy accepts this inception report as the agreed plan for the implementation, and Majo Bridge Technologies and Events commits to deliver against it.

For Majo Bridge Technologies and Events
Authorised signature · Name / title · Date

For Lebawi International Academy
Authorised signature · Name / title · Date

Annex A — Module scope checklist

The 49 modules of Schedule A, MBT-LIA-FIN-2026-02. Tick the modules in the award. Portals are included and not listed. Items outside this schedule (finance, payroll, HR, transport, live GPS, buses, driver, digital operations, campus management, CCTV) are out of scope unless ordered separately.

No.	Module	In award	No.	Module	In award
1	Weighted Markbook	☐	26	Safeguarding	☐
2	LMS	☐	27	Reports & Analytics	☐
3	Grade Workflow	☐	28	Go-live & compliance	☐
4	Examinations & Grade Approvals	☐	29	Audit Log	☐
5	Exam bank & papers	☐	30	QA Findings & Plans	☐
6	Academic Management	☐	31	Messages	☐
7	Curriculum office	☐	32	Calendar	☐
8	Homework	☐	33	Announcements	☐
9	Lesson plans	☐	34	Library	☐
10	Report Cards	☐	35	Events	☐
11	Timetable	☐	36	Gallery	☐
12	Analytics & exports	☐	37	Maya Assistant	☐
13	e-Books & Materials	☐	38	Role Permissions	☐
14	Students (SIS)	☐	39	Institution Management	☐
15	Attendance	☐	40	School Management	☐
16	Admissions	☐	41	System Health	☐
17	Transfers & Promotion	☐	42	Classroom Teachers	☐
18	At-risk & insights	☐	43	Add Teacher	☐
19	Student support	☐	44	Administration Staff Directory	☐
20	Parents & Link Approvals	☐	45	Add Administration Staff	☐
21	Add Student	☐	46	Student Portal Settings	☐
22	Student Affairs & Discipline	☐	47	Student Password Resets	☐
23	Student programs	☐	48	Settings	☐
24	Alumni	☐	49	Dashboard / Profile	☐
25	Inventory, Procurement & Store	☐		Modules in award: _____ of 49 (minimum 25)	

Annex B — Data templates (fields)

Template	Required fields	Optional fields
Students	Student id, full name, sex, date of birth, grade, class, campus, status (active)	House, medical flag, admission date, previous school, photo
Parents / guardians	Parent full name, phone, relation, linked student id(s)	Email, second phone, address, preferred language
Teachers	Full name, phone, section, subjects, assigned classes, homeroom (yes/no)	Email, staff id, qualification
Administration staff	Full name, phone, office / role (from the role map)	Email, staff id
Classes and subjects	Section, grade, class name (one spelling, e.g. "Grade 7A"), subjects, teacher per subject	Room, capacity
Timetable	Class, day, period, subject, teacher	Room
Grading scheme	Section, categories and weights (e.g. homework 10, quiz 15, midterm 25, final 50), pass mark, approval chain	Rounding rule, comment bank

One spelling per class name across all templates. The system accepts "7A", "Grade 7A", and "Grade 7 A" as the same class, but a single spelling keeps reports tidy.

Annex C — Training timetable (to be dated at inception)

Week	Session	Audience	Length	Room / trainer
W2	Admin and IT — part 1	IT Admin, administration staff	2 h	_____
W5	Admin and IT — part 2	IT Admin, administration staff	2 h	_____
W5	Leadership and directors — part 1 and 2	Principal, VP, Section Directors, Department Heads	2 × 2 h	_____
W5	Student affairs and support	DoSA, counselors, career guidance, nurse	2 h	_____
W5	Quality assurance	QA officer	1.5 h	_____
W5	Teachers — cohort 1 (Elementary)	DoES teachers	2.5 h	_____
W6	Teachers — cohort 2 (Middle School)	DoMS teachers	2.5 h	_____
W6	Teachers — cohort 3 (High School)	DoHS teachers	2.5 h	_____
W6	Train-the-trainer	IT Admin + one teacher per section	2 h	_____
W6–W9	Parent briefings	Parents, one per section	45 min	_____
W7–W9	Student orientation	Homeroom classes	20 min	_____

Document MBT-LIA-INC-2026-01 · Inception Report · 22 October 2026 · Version 1.0 for LIA review. Prepared by Majo Bridge Technologies and Events for Lebawi International Academy. Dates in Sections 5–7 and 15 are proposals confirmed at the inception meeting. Commercial terms remain in the signed contract and MBT-LIA-FIN-2026-02; this report does not change them.