PREPARED BY

Majo Bridge Technologies and Events PLC

Product: **MaJo e-School Bridge** · Live system: https://mayabela.pages.dev
majobridgetech@gmail.com · nabilmaya6464@gmail.com
+251 911 646 444 · +251 911 133 548

INCEPTION REPORT · STUDENT MANAGEMENT SYSTEM (SMS) PROJECT

Inception Report — Student Management System (SMS) Project at Lebawi International Academy

Prepared for Lebawi International Academy (LIA), Addis Ababa

DOCUMENT

MBT-LIA-INC-2026-01 · 27 October 2026 · Version 1.0
Tabled at the kick-off meeting of Tuesday 27 October 2026. The final version, with the agreed software requirements attached, is issued within five working days after the requirements analysis.

RESPONDS TO

LIA Procurement — Notice of Intent to Award, Student Management System (SMS) Project, October 2026. Earlier papers: LIA Terms of Reference; Technical Proposal v1.0 FINAL (12 Sep 2026); Addendum A — Hybrid Hosting (15 Sep 2026); the revised 49-module scope.

PREPARED FOR

Lebawi International Academy — Procurement, Board, General Manager, Principal, Section Directors (DoES / DoMS / DoHS), DoSA, QA, Registrar, IT Admin.

STATUS OF THE ENGAGEMENT

Majo Bridge Technologies and Events PLC is the preferred service provider, subject to contract negotiation and agreement on the final scope and terms. Commercial terms are outside this report.

What this report is. An inception report is the first deliverable after a notice of award. It is written before configuration work starts. It confirms, in one paper that both sides agree, what the project covers, which software requirements the system must meet at LIA, how the system will be implemented, who does what on each side, when each milestone falls, how work will be accepted, and which risks are known on day one. Once LIA accepts it, it becomes the agreed plan and the reference for every progress report that follows.

KICK-OFF MEETING

Tue 27 Oct 2026

Software requirements analysis; revised scope of about 49 modules

IMPLEMENTATION APPROACH

Hybrid

Student records and sensitive data on the LIA physical server; login and services on the Majo Bridge cloud server

PROPOSED GO-LIVE

Mon 21 Dec 2026

All sections, after a one-section pilot and user-acceptance testing; hypercare to 15 Jan 2027

Contents

1. Purpose of this inception report
2. Background and notice of intent to award
3. Our understanding of the assignment
4. Confirmed scope
5. Software requirements analysis
6. Implementation approach — hybrid architecture
7. Work plan and milestones
8. Key deliverables and acceptance
9. Governance and communication
10. Data migration plan
11. Training plan
12. Security, backups, and data protection
13. User-acceptance testing and go-live criteria
14. Risks, assumptions, and dependencies

15. What LIA provides, and when
16. Support after go-live
17. Decisions needed from LIA
18. Acceptance of this report
19. Annexes A–D

1. Purpose of this inception report

LIA's notice of intent to award asked Majo Bridge Technologies and Events PLC to attend a kick-off meeting for software requirements analysis and then to submit an inception report outlining the confirmed scope, software requirements, implementation approach, work plan, and key deliverables. This document is that report. It has five jobs:

- Restate what LIA asked for in the Terms of Reference and confirm that our understanding is correct after the notice of award.
- Confirm the scope: the revised list of about 49 modules, the four login portals, the customization that aligns the system with LIA's existing workflows, and the items outside scope.
- Set out how software requirements are collected at the kick-off meeting and recorded, so every customization has a written source.
- Describe the hybrid implementation approach: LIA's student information and sensitive data on a physical server inside the Academy, with login and other services on the Majo Bridge cloud server.
- Lay out the week-by-week work plan, the key deliverables with their acceptance tests, the governance, the risks, and the inputs LIA must provide.

The software is already built and live. The TOR mapping in the Technical Proposal stands. This project is therefore about **fitting the system to LIA**: capturing LIA's workflows, configuring and customizing, standing up the two servers, loading data, training people, testing with LIA officers, and going live.

2. Background and notice of intent to award

Step	Date	What happened
Terms of Reference	2026	LIA issued the TOR for a system covering SIS, admissions, LMS, curriculum, assessment, gradebook, attendance, student support, health, discipline, DoSA, QA, leadership, communication, parent portal, and reporting (5.1–5.21), with roles, integration, privacy, performance, and training requirements (§6–§12).
Technical Proposal v1.0 FINAL	12 Sep 2026	Majo Bridge mapped every TOR section to a live desk on MaJo e-School Bridge and stated the implementation approach.
Addendum A — Hybrid hosting	15 Sep 2026	Answered LIA's requirement that sensitive student records sit on a server LIA controls, with other services on the Majo Bridge cloud.
Revised scope	Sep – Oct 2026	The scope was revised to about 49 modules with four login portals, plus customization for LIA's workflows.
Notice of Intent to Award	October 2026	LIA Procurement informed Majo Bridge Technologies and Events PLC that, following evaluation of the technical and financial proposals for the Student Management System (SMS) project, it was selected as the preferred service provider, subject to successful contract negotiations and agreement on the final scope and terms.
Kick-off meeting	Tue 27 Oct 2026	Software requirements analysis: discuss and document the Academy's academic and operational requirements, review existing workflows, establish the functionalities needed, and agree the revised scope.

> *"Following the meeting and the agreed requirements, we expect your team to prepare and submit an Inception Report outlining the confirmed scope, software requirements, implementation approach, work plan, and key deliverables for review and agreement." — LIA Procurement, Notice of Intent to Award*

3. Our understanding of the assignment

LIA wants one Student Management System that replaces Excel grading, paper summaries, and informal messaging groups, gives every office the same student record, and keeps that record inside the Academy. The TOR success criteria (§12) are the yardstick:

TOR success criterion	How LIA will see it at go-live
Elimination of Excel-based grading	Teachers enter marks in the Weighted Markbook. Section Directors approve. Excel exists only as an export.
Real-time academic reporting	Dashboards, analytics, and Reports read today's marks and attendance from the school server.
Full parent engagement via portal or mobile app	Approved parents see published grades, attendance, homework, and messages for their own children on web or the Android app, on campus or at home.
Improved academic performance tracking	At-risk flags (low marks + high absence), SIS history, and report cards are produced by rule from live data.
Reduced administrative workload	One register, one approve-and-publish path, one message thread per family, one export button.

Added by LIA in the notice of award: the system must follow LIA's existing working practices, so customization is part of the scope and is driven by the requirements documented at kick-off, not by the product's defaults.

4. Confirmed scope

4.1 In scope

- **Modules:** the revised scope of about 49 modules (Annex A). The exact list is ticked at the kick-off meeting and attached to the final version of this report.
- **Portals:** Administration / ERP, Teacher, Parent, and Student.
- **Customization:** the adjustments recorded in the customization register (Section 5) that align the modules with LIA's workflows — grading schemes and approval chains per section, report-card layout, attendance rules, admission stages, DoSA and QA forms, role names and permissions for LIA's offices, LIA branding, and the wording of parent communication.
- **Hybrid implementation:** installation of the school node on the LIA physical server, the cloud node on the Majo Bridge self-hosted cloud server, the connection between them, and the routing of each record type to its home server (Section 6).
- **Cross-cutting requirements (TOR §6–§8):** role-based access control and audit logs; LMS ↔ SIS, Assessment ↔ Gradebook, Attendance ↔ Analytics; privacy desk, MFA, encryption in transit and at rest, backups on the school server.
- **Services:** configuration, data migration, training, pilot, UAT support, go-live, and hypercare.

4.2 Out of scope unless agreed in the contract

- Modules outside the revised 49-module list (finance, payroll, human resource, transport, live GPS, buses, driver portal, digital operations, campus management, CCTV). They can be added later; a change note records any such request.
- Hardware: the LIA physical server, UPS, network equipment, backup disks, tablets, and campus cabling or Wi-Fi works. LIA procures these to the specification in Annex D; Majo Bridge installs the software on them.
- Third-party recurring charges: SMS gateway, internet lines, domain renewals, payment gateways.
- Re-typing of historical records on LIA's behalf. Majo Bridge provides templates, import tools, and validation; LIA offices provide and own the data.

5. Software requirements analysis

The kick-off meeting opens the requirements analysis LIA asked for. It is run as short office workshops over the first week, each producing entries in two registers that become Annex E of the

final report.

Workshop	LIA participants	Questions answered	When
Kick-off plenary	Procurement, GM, Principal, Directors, DoSA, QA, Registrar, IT Admin	Confirm scope, the hybrid approach, the calendar, the officers for each workshop, and the decision rules	Tue 27 Oct
Academic — per section	Section Directors DoES / DoMS / DoHS, Department Heads, two teachers each	Grading scheme and weights, approval chain, report-card layout and comments, timetable, lesson-plan review, exam practice, homework and LMS use	Wed 28 – Thu 29 Oct
Registrar and admissions	Registrar, admissions officer	Student id format, class naming, admission stages, documents kept, transfers and promotion rules, alumni	Wed 28 Oct
Student affairs and support	DoSA, counselors, career guidance, nurse, special-needs lead	Discipline levels and escalation, grievances, clubs and programs, counseling and IEP forms, health record fields, safeguarding access list	Thu 29 Oct
Parents and communication	DoSA, Principal's office	Parent linking and approval, what parents see and when, announcement channels, languages	Thu 29 Oct
QA and leadership	QA officer, VP, Principal	Observation and survey templates, audit scope, leadership calendar, reports the Board expects	Fri 30 Oct
IT and hosting	IT Admin, facilities	Server room, power, LAN, internet line, domain name, backup disks, device inventory, who holds which keys	Fri 30 Oct

5.1 How requirements are recorded

- **Requirements register:** one row per requirement — id, office, current practice at LIA, what the system must do, the module that covers it, priority (must / should / later), and the LIA owner who confirms it.
- **Customization register:** one row per change to the product's default behaviour — id, requirement it serves, what changes (configuration, form field, rule, layout), effect on the work plan, and the LIA approver.
- Both registers are signed by the LIA focal person and attached to the final inception report as Annex E. They are the baseline for change control (Section 9).

6. Implementation approach — hybrid architecture

LIA's rule is that student information, large data, and sensitive records live on a physical server inside the Academy, while authentication and the other services run on the Majo Bridge self-hosted cloud server. The implementation uses the same system software on both machines, so LIA IT learns one tool and there is no separate middleware to buy or maintain.

School node — LIA physical server, on campus

- Student information: identity, class, date of birth, family, admissions, alumni
- Academic record: markbook, exam papers and attempts, report cards, attendance, at-risk flags
- Care and conduct: health, counseling, IEP, college guidance, discipline, grievances, safeguarding
- Large data: student documents, e-books and materials, library files, gallery photos
- Teacher–parent messages and class discussion
- Nightly encrypted backups on a disk LIA holds

Cloud node — Majo Bridge self-hosted cloud server

- Authentication: School ID routing, usernames, passwords, MFA, sessions, password resets
- Role catalogue and permissions
- Web app delivery and Android app updates
- Announcements, calendar, and events the school publishes
- Push-notification delivery (the alert, not the content)
- System health, support tools, releases

6.1 How the two servers work together

- **One login.** A person signs in once at the cloud node with School ID, username or phone, and password (and MFA where required). The cloud node issues a signed session.
- **One session, two rooms.** The school node is configured to trust the cloud node's signature, so the same session opens the student record on campus without a second password. Row-level security runs on both nodes: a teacher still sees assigned classes only; a parent still sees linked children only.
- **Routing by record type.** The app knows the home server of every record type. Student, academic, care, document, and message records go to the school node; login, roles, published notices, and updates go to the cloud node. Nobody keeps two systems or two student ids.
- **Off campus.** Parents and staff at home reach the school node through an encrypted tunnel on a school domain (for example `sis.lia.edu.et`). No inbound port is opened on the LIA router; the tunnel is outbound from the server.
- **On campus.** Staff rooms reach the school node directly over the LAN. If the internet line fails, a teacher who signed in that morning keeps taking attendance and entering marks, because those writes land inside the campus. A fresh login during the outage waits until the line returns; parents at home wait too.
- **Why this is the simplest hybrid.** Same software on both nodes, one administration console each, no custom synchronization code, and the sensitive tables never exist on the cloud node, which LIA IT can verify (UAT scenario 16).

6.2 Implementation stages

Stage	Weeks	What is done	Output
A. Kick-off and requirements	W1–W2	Kick-off; office workshops; requirements and customization registers; module list ticked; final inception report.	Final inception report with Annex E
B. Servers and configuration	W2–W3	Cloud node prepared with LIA school record, roles, and branding. LIA server delivered and placed; school node installed; tunnel and domain set; one-login test passed. Customizations from the register configured.	Two connected nodes; configured LIA school; admin and IT logins
C. Data migration	W3–W4	LIA fills the Annex B templates. Majo Bridge validates and imports into the school node, returns exception lists. Registrar signs the roster. Staff and teacher logins issued.	Signed roster; staff logins; class allocations
D. Training and pilot	W5–W7	Role-based training (Section 11). Backup restore drill with LIA IT. One section runs attendance, homework, markbook, and parent messages live for two weeks; its parents are linked and approved. Security check of both nodes.	Trained officers; restore drill record; pilot report
E. User-acceptance testing	W8	LIA officers run the UAT scripts (Section 13) on real LIA data. Defects logged, fixed, retested. Acceptance certificate signed.	UAT report and acceptance certificate
F. Go-live and hypercare	W9–W12	All sections live from Mon 21 Dec 2026. Daily check-ins, on-site floor-walking in the first week, first Friday backup verified. Handover to the support period.	Go-live certificate; hypercare closure note

Working method: short sessions in LIA offices; every change recorded in the issue log; no desk opened to users before its officer is trained. The school calendar is respected: the week before semester examinations is a no-change window, and the Genna week (7 January) is kept light.

7. Work plan and milestones

Twelve weeks from the week of Monday 26 October 2026, with the kick-off on Tuesday 27 October. Blue rows are Majo Bridge work; amber rows are LIA inputs; shared rows are both. Dates are confirmed at the kick-off meeting.

Activity	Owner	W1 26 Oct	W2 2 Nov	W3 9 Nov	W4 16 Nov	W5 23 Nov	W6 30 Nov	W7 7 Dec	W8 14 Dec	W9 21 Dec	W10 28 Dec	W11 4 Jan	W12 11 Jan
Kick-off (Tue 27 Oct); requirements workshops	Both												
Requirements and customization registers; final inception report	MBT												
LIA physical server, UPS, room, LAN, internet line, domain	LIA												
Cloud node: LIA school record, roles, branding, customizations	MBT												
School node install; tunnel; one-login test	MBT												
Data templates filled by LIA offices	LIA												
Validation, import to school node, exception lists, roster sign-off	Both												
Staff and teacher logins; class allocations	MBT												
Training: admin and IT, directors, DoSA, QA, counselors	MBT												
Training: teachers (three cohorts); backup restore drill	MBT												
Pilot section live; security check of both nodes	Both												
Parent briefings and link approvals (pilot, then all)	Both												
User-acceptance testing; acceptance certificate	LIA												
Go-live, all sections	Both									GO			
Hypercare: daily check-ins, on-site week 1, first backup verified	MBT												
Hypercare closure; handover to support	Both												

No.	Milestone	Target	Evidence
M1	Kick-off held; requirements workshops complete	Fri 30 Oct 2026	Workshop notes; draft registers
M2	Requirements and customization registers signed; final inception report accepted	Fri 6 Nov 2026	Signed Annex E; signed Section 18
M3	Both nodes live and connected; LIA configured; admin and IT can sign in	Fri 13 Nov 2026	One-login test record; configuration checklist signed by IT Admin
M4	Roster and staff list imported to the school node and signed	Fri 20 Nov 2026	Registrar sign-off; exception list closed
M5	Training complete; restore drill passed; pilot section live	Fri 4 Dec 2026	Attendance sheets; drill record; pilot start note
M6	UAT passed; delivery accepted	Fri 18 Dec 2026	UAT report; acceptance certificate
M7	Go-live, all sections	Mon 21 Dec 2026	Go-live certificate
M8	Hypercare closed; support period starts	Fri 15 Jan 2027	Closure note; open-issue list handed to support

Date dependency. M3 and every later milestone depend on the LIA physical server being in its room, powered, and on the network by Friday 6 November 2026 (Section 15). If the server arrives later, the milestones from M3 onward move by the same number of working days; sensitive data is never placed on the cloud node to save time.

8. Key deliverables and acceptance

D	Deliverable	Content	Due	Accepted by
D1	Inception report (this document)	Scope, approach, plan, governance, risks, LIA inputs	M2	LIA Procurement / project sponsor
D2	Software requirements and customization registers	Annex E: requirements per office, customization per requirement, priorities, LIA owners	M2	LIA focal person and office heads
D3	Hybrid environment	School node installed on the LIA server; cloud node prepared; tunnel and domain; one-login test; backup job; architecture sheet (Annex D) as built	M3	IT Admin
D4	Configured and customized LIA school	School record, campuses, academic year, terms, grading schemes, approval chains, role map for LIA offices, branding, customizations from D2	M3	IT Admin and Principal
D5	Migrated data	Students, parents and links, staff and roles, classes, subjects, allocations, timetable on the school node; import log and exception list	M4	Registrar
D6	Training delivered	Sessions per Annex C, attendance sheets, in-app manuals, train-the-trainer for IT and one teacher per section	M5	Principal
D7	Restore drill and security check	Backup restored to a test copy and verified; checklist of both nodes (TLS, access rules, audit logs, key custody)	M5 / W7	IT Admin
D8	Pilot report	Two weeks of one section live: usage counts, issues found and fixed, parent-link results	W7	Section Director of the pilot section
D9	UAT report and acceptance certificate	Scripted scenarios run by LIA officers, defect log, retest results, exit-criteria check	M6	LIA project sponsor
D10	Go-live certificate	All sections live; first backup verified; support contact card in every office	M7	LIA project sponsor
D11	Hypercare closure and support plan	Open issues with owners, support channels, escalation path, operations handbook for LIA IT (backups, restore, tunnel, updates)	M8	IT Admin
—	Fortnightly progress report	Done / next / issues / risks / decisions needed, one page	Every second Friday	Noted at steering meeting

Acceptance rule: LIA reviews each deliverable within five working days. Comments are answered in writing; silence after five working days is treated as acceptance so the plan does not stall.

9. Governance and communication

Forum	When	Who	Purpose
Kick-off meeting	Tue 27 Oct 2026	Procurement, sponsor, Principal, Directors, DoSA, QA, IT Admin, Registrar; Majo Bridge	Requirements analysis opens; scope and approach confirmed; decisions in Section 17
Steering meeting	Every second week, 45 min	Sponsor, Principal, focal person, Majo Bridge project lead	Progress report, risks, decisions, acceptance of deliverables, change notes
Working meeting	Weekly, 30 min	Focal person, IT Admin, officers of the week, Majo Bridge implementation lead	Issue log, data status, server status, next week's sessions
Daily check-in (hypercare)	W9–W12, 15 min	Focal person, IT Admin, Majo Bridge support	Yesterday's issues, today's priorities
Project group (WhatsApp)	Continuous	Focal person, IT Admin, Majo Bridge team	Quick questions and outage alerts; decisions are still minuted

LIA roles to be named at kick-off: project sponsor (Board / GM), project focal person (daily counterpart, about two hours a day), IT Admin (server owner, about one day a week), Registrar, Section Directors DoES / DoMS / DoHS, DoSA officer, QA officer, HR / staff office, and the pilot section lead with two teachers. A deputy is named for each.

- **Issue log:** one shared list (id, raised by, desk or node, severity, owner, status, date), reviewed at every working meeting.
- **Change control:** a request outside Section 4 or outside the signed registers is written on a one-page change note with its effect on scope, dates, and terms. The steering meeting approves or declines. Nothing outside scope is built on a verbal request.
- **Decisions register:** each decision has a date, the person who took it, and the deliverable it affects.

10. Data migration plan

All student, parent, academic, and staff data is imported into the **school node**. The cloud node receives only login accounts and role assignments.

Data set	Source at LIA	Method	Owner
Students (active)	Registrar Excel / paper register	Annex B template → Import (CSV / Excel) on the school node. Validation: unique student id, DOB format, class exists, campus	Registrar
Parents and guardians	Admission files, phone lists	Template with phone and relation; link by student id + date of birth, then school approval	Registrar + DoSA
Staff: teachers and administration	HR list	Template with role, section, subjects; login accounts on the cloud node, profiles on the school node; first passwords in sealed envelopes	HR + IT Admin
Classes, subjects, allocations	Section Directors	Template per section; drives teacher scope (a teacher sees assigned classes only)	Section Directors
Timetable	Academic office	Template per class	Academic office
Grading schemes and approval chains	Requirements register	Configured per section from Annex E	Section Directors
Current-term marks and attendance	Teacher Excel sheets	Entered by teachers into the markbook and register during training week, so every mark has an author; no bulk import of marks	Teachers
Previous years' results and documents	Archive	Scanned PDFs per student into Student documents on the school node (large data stays on campus), or kept on paper. Policy decided at kick-off	Registrar

- Cut-off: templates returned by Fri 13 Nov 2026. Changes after import go through the live desks, not the spreadsheet.
- Each import produces an exception list (missing DOB, duplicate id, unknown class). LIA corrects at source; Majo Bridge re-runs. The roster is signed when the list is empty.
- Templates travel through the agreed project channel inside LIA's control, never by public links. Working copies are deleted from Majo Bridge devices after the roster is signed.

11. Training plan

Audience	Sessions	Content	When
IT Admin and administration staff	3 × 2 h	Logins, roles, MFA help, the two nodes, backups and restore, tunnel status, system health, import tool, release procedure	W3, W5, W6
Principal, VP, Section Directors, Department Heads	2 × 2 h	Grade approval and publish, report cards, lesson-plan review, curriculum office, analytics and reports, audit log	W5

Audience	Sessions	Content	When
DoSA, counselors, career guidance, nurse	1 × 2 h	Parent links, programs, discipline and grievances, student support, health records, safeguarding access rules	W5
QA officer	1 × 1.5 h	Observations, surveys, academic audits, action research, reports	W5
Teachers — three cohorts by section	3 × 2.5 h	Attendance, homework, weighted markbook, lesson plans, LMS hub, class discussion, parent messages, exam bank	W5–W6
Train-the-trainer	1 × 2 h	IT Admin plus one teacher per section become first-line helpers	W6
Parents	1 briefing per section + leaflet	How to link a child, what they see and when, the Android app, who to ask	W6–W9
Students	Homeroom, 20 min	Own timetable, homework, materials, exams, announcements	W7–W9

Each session ends with the attendee doing the task on real LIA data. In-app manuals (admin, teacher, parent) remain after the sessions. Languages: English, with Amharic support where needed.

12. Security, backups, and data protection

- **Encryption:** HTTPS / TLS between the app and both nodes, and through the tunnel; disk encryption on the LIA server; encrypted backup files.
- **Access rules:** row-level security on both nodes; role-based desks; safeguarding and counseling notes never in parent or student views or exports.
- **Authentication:** on the cloud node with MFA (authenticator app) available; LIA decides at kick-off who must enrol from day one (recommended: Board, GM, Principal, Directors, IT Admin).
- **Audit:** school audit log and grade audit log on the school node; login and role changes logged on the cloud node; both readable by leadership and QA.
- **Backups:** nightly encrypted backup of the school node to a disk LIA holds, plus a weekly copy to a second disk kept off the server room; retention 30 daily and 12 weekly; restore drill before go-live and every term thereafter. The cloud node is backed up nightly by Majo Bridge; it holds no student records.
- **Key custody:** LIA IT holds the server administrator account and the backup encryption key; Majo Bridge holds named maintenance accounts that appear in the audit log; the session-signing key is held by both parties under the contract.
- **Privacy desk:** consent register, subject-access export, and erasure that redacts personal fields while keeping the academic record intact.
- **Project conduct:** Majo Bridge staff access LIA data only for configuration, import, training, and support, through named accounts; no LIA data is used for demonstrations elsewhere; UAT uses LIA's own data under LIA's control.

13. User-acceptance testing and go-live criteria

#	UAT scenario (run by LIA officers)	Pass condition
1	Registrar creates a student; teacher, director, and DoSA see the same record	One id; fields consistent on every desk; record is on the school node
2	Homeroom takes attendance; a parent of an absent child is notified	Register saved on campus; notification received; dashboard trend updates

#	UAT scenario (run by LIA officers)	Pass condition
3	Teacher enters weighted marks per the LIA scheme; exam attempt pushes a score; Section Director approves; report card published in the LIA layout	Parent sees the mark only after publish; grade audit shows who did what
4	At-risk rule flags a child with low average and high absence	Flag appears; director can open the child's profile
5	Parent at home links a child by student id + DOB; DoSA approves; portal and Android app show the child	Unapproved parent sees nothing; approved parent sees only linked children, through the tunnel
6	Teacher opens LMS for class + subject: lesson plan, homework, material, class discussion	All from the same course space; roster opens the SIS profile
7	Lesson plan submitted; Department Head reviews; academic evaluation recorded	Status trail visible; evaluation not overwritten by QA scores
8	Safeguarding case opened by an authorised officer	Classroom teacher, parent, and student cannot see it; audit log records the open
9	Counseling session, IEP, college-guidance entry, health record	Each on its own desk; visible only to the right roles
10	DoSA: grievance, club, scholarship, internship hours	Separate from discipline; attendance oversight reads the live register
11	QA observation, survey, audit; audit log opened by QA	Entries saved; audit log readable by QA and VP, not by teachers
12	Reports: academic, attendance, grade analytics exported to Excel / CSV / PDF	Numbers match the live markbook and register
13	Role test: a teacher tries a director desk; another school's id is tried at login	Hidden or refused; nothing from another school is visible
14	IT Admin restores last night's backup to a test copy; MFA enrolment for one leader	Restored copy opens with yesterday's data; MFA prompt on next login
15	Announcement to parents of one section; message thread teacher ↔ parent	Only that section's parents receive it; thread stored on the school node
16	IT Admin inspects the cloud node with Majo Bridge	No student identity, marks, attendance, health, or safeguarding records exist on the cloud node; the school node holds them
17	Internet line to campus disconnected for 30 minutes	Signed-in staff on campus keep taking attendance and entering marks; work is intact when the line returns
18	Each customization in Annex E checked by its LIA approver	Behaves as written in the register

Defect severity: Sev-1 — an office cannot work (no login, data loss, node down); Sev-2 — a TOR function or an Annex E requirement fails with no workaround; Sev-3 — workaround exists; Sev-4 — cosmetic or wording.

Exit criteria for acceptance and go-live: no open Sev-1 or Sev-2; at least 90% of scenarios passed first time and 100% after retest; roster signed; officers trained; restore drill passed; scenario 16 passed; support card in every office.

14. Risks, assumptions, and dependencies

Risk	Likelihood	Impact	Mitigation	Owner
LIA physical server procured or installed late	Medium	High	Specification in Annex D issued at kick-off; delivery by 6 Nov; milestones from M3 shift with it rather than placing data on the cloud node	IT Admin / Sponsor
Power or cooling failures in the server room	Medium	High	UPS sized for the server and switch; weekly check on the IT checklist; nightly backups off the server	IT Admin
Internet line or tunnel instability affecting home access	Medium	Medium	Tunnel auto-reconnects; status visible on System Health; on-campus work unaffected; second line optional	IT Admin / MBT
Data templates returned late or incomplete	High	High	Templates issued at kick-off; focal person chases weekly; import in two passes; cut-off date in Section 10	LIA focal person
Requirements grow after the registers are signed	Medium	Medium	Change-note procedure (Section 9); "later" priority parked for after go-live	Project lead
Teachers keep a private Excel as the master	Medium	High	Directors approve only from the markbook; pilot proves the path; report cards come from the system only	Section Directors
Teacher release for training clashes with timetable	Medium	Medium	Three cohorts, sessions after classes, train-the-trainer per section	Principal
Parent linking slow (wrong numbers, no smartphone)	Medium	Medium	Section briefings, leaflet, web portal as alternative to the app, DoSA approval desk staffed W6–W9	DoSA
Key officer unavailable	Low	Medium	Deputy named for each role at kick-off	Sponsor
Holidays and exams compress the plan	Medium	Low	No-change window before exams; Genna week light; two-week buffer inside hypercare	Project lead

Assumptions: the contract is signed before configuration work starts in W2; LIA names its officers at kick-off; staff have a computer or smartphone; grading policies exist in writing; the academic calendar is available; LIA can register a sub-domain for the school node.

Dependencies: parent phones and student dates of birth are correct in LIA's files (linking depends on them); the server, room, LAN, and internet line in Annex D.

15. What LIA provides, and when

Input	By	Needed for
Officers and deputies named; meeting room and projector for workshops and training	Tue 27 Oct 2026	Governance, workshops
Module list ticked (Annex A); policy on previous years' records; MFA list; parent-letter signatory	Fri 30 Oct 2026	Scope, configuration
Grading policies per section; academic calendar; class and subject structure; logo and letterhead details	Fri 30 Oct 2026	Requirements register, D4
Signed contract	Before W2	Configuration start
Physical server to Annex D, in a locked room with UPS, on the LAN, with internet line details and a sub-domain name	Fri 6 Nov 2026	D3 school node
Two backup disks (Annex D)	Fri 6 Nov 2026	Backups, restore drill
Completed Annex B templates: students, parents, staff, classes, timetable	Fri 13 Nov 2026	D5 migration
Teacher release for training; pilot section nominated	Fri 20 Nov 2026	D6, D8
Officers for UAT, one day each	Week of 14 Dec 2026	D9

16. Support after go-live

Item	Commitment
Hypercare	W9–W12: on-site in the first week, daily check-in, same-day response on every issue
Support period and terms	As agreed in the contract. Channels: phone / WhatsApp +251 911 646 444 · +251 911 133 548; majobridgetech@gmail.com · nabilmaya6464@gmail.com; Monday–Saturday 09:00–18:00 East Africa Time
Proposed response targets	Sev-1 (school cannot log in, a node down): response within 2 hours, any day. Sev-2: same working day. Sev-3: within 2 working days. Sev-4: next release
What Majo Bridge handles	Logins, roles, both nodes' software, tunnel, the Android app, releases, restore assistance
What LIA handles	Marks, attendance, parent-link approval, announcements, server room, power, backup disks, first-line help through the trained helpers, the weekly IT checklist in the operations handbook (D11)
Releases	Announced in the project group; school node updated in a maintenance window agreed with IT Admin; staff hard-refresh the web app (Ctrl+Shift+R) after a release

17. Decisions needed from LIA

1. Confirm the module list (Annex A) and record the kick-off outcomes as the baseline of Annex E.
2. Name the officers and deputies listed in Section 9, and the pilot section.
3. Confirm the server procurement route and date against Annex D, the server room, and the sub-domain name for the school node.
4. Confirm the twelve-week calendar in Section 7, or move the go-live date and the milestones with it.
5. Policy on previous years' results: scanned PDFs per student on the school node, or paper only.
6. Who must enrol in MFA from day one.
7. Parent communication: who signs the parent letter, and the dates of the section briefings.
8. Project channel for templates and exports (recommended: a shared LIA drive folder with named access).

Next step. The kick-off meeting and office workshops run from Tuesday 27 to Friday 30 October 2026. Majo Bridge issues the final version of this report, with Annex E attached, by Friday 6 November 2026 for LIA's review and agreement.

18. Acceptance of this report

By signing, Lebawi International Academy accepts this inception report as the agreed plan for the Student Management System project, and Majo Bridge Technologies and Events PLC commits to deliver against it under the contract.

For Majo Bridge Technologies and Events PLC
Authorised signature · Name / title · Date

For Lebawi International Academy
Authorised signature · Name / title · Date

Annex A — Module scope checklist (revised scope, about 49 modules)

Tick the modules confirmed at the kick-off meeting. Portals are included and not listed. Modules outside this list are out of scope unless agreed in the contract.

No.	Module	In scope	No.	Module	In scope
1	Weighted Markbook	☐	26	Safeguarding	☐
2	LMS	☐	27	Reports & Analytics	☐
3	Grade Workflow	☐	28	Go-live & compliance	☐
4	Examinations & Grade Approvals	☐	29	Audit Log	☐
5	Exam bank & papers	☐	30	QA Findings & Plans	☐
6	Academic Management	☐	31	Messages	☐
7	Curriculum office	☐	32	Calendar	☐
8	Homework	☐	33	Announcements	☐
9	Lesson plans	☐	34	Library	☐
10	Report Cards	☐	35	Events	☐
11	Timetable	☐	36	Gallery	☐
12	Analytics & exports	☐	37	Maya Assistant	☐
13	e-Books & Materials	☐	38	Role Permissions	☐
14	Students (SIS)	☐	39	Institution Management	☐
15	Attendance	☐	40	School Management	☐
16	Admissions	☐	41	System Health	☐
17	Transfers & Promotion	☐	42	Classroom Teachers	☐
18	At-risk & insights	☐	43	Add Teacher	☐
19	Student support	☐	44	Administration Staff Directory	☐
20	Parents & Link Approvals	☐	45	Add Administration Staff	☐
21	Add Student	☐	46	Student Portal Settings	☐
22	Student Affairs & Discipline	☐	47	Student Password Resets	☐
23	Student programs	☐	48	Settings	☐
24	Alumni	☐	49	Dashboard / Profile	☐
25	Inventory, Procurement & Store	☐		Modules confirmed: _____ of 49	

Annex B — Data templates (fields)

Template	Required fields	Optional fields
Students	Student id, full name, sex, date of birth, grade, class, campus, status (active)	House, medical flag, admission date, previous school, photo
Parents / guardians	Parent full name, phone, relation, linked student id(s)	Email, second phone, address, preferred language
Teachers	Full name, phone, section, subjects, assigned classes, homeroom (yes/no)	Email, staff id, qualification
Administration staff	Full name, phone, office / role (from the role map)	Email, staff id
Classes and subjects	Section, grade, class name (one spelling, e.g. "Grade 7A"), subjects, teacher per subject	Room, capacity
Timetable	Class, day, period, subject, teacher	Room
Grading scheme	Section, categories and weights (e.g. homework 10, quiz 15, midterm 25, final 50), pass mark, approval chain	Rounding rule, comment bank

One spelling per class name across all templates. The system accepts "7A", "Grade 7A", and "Grade 7 A" as the same class, but a single spelling keeps reports tidy.

Annex C — Training timetable (to be dated at kick-off)

Week	Session	Audience	Length	Room
W3	IT and administration — part 1 (nodes, logins, backups)	IT Admin, administration staff	2 h	_____
W5	IT and administration — part 2 (operations handbook)	IT Admin, administration staff	2 h	_____
W5	Leadership and directors — parts 1 and 2	Principal, VP, Section Directors, Department Heads	2 × 2 h	_____
W5	Student affairs and support	DoSA, counselors, career guidance, nurse	2 h	_____
W5	Quality assurance	QA officer	1.5 h	_____
W5	Teachers — cohort 1 (Elementary)	DoES teachers	2.5 h	_____
W6	Teachers — cohort 2 (Middle School)	DoMS teachers	2.5 h	_____
W6	Teachers — cohort 3 (High School)	DoHS teachers	2.5 h	_____
W6	IT and administration — part 3 (restore drill)	IT Admin	2 h	Server room
W6	Train-the-trainer	IT Admin + one teacher per section	2 h	_____
W6–W9	Parent briefings	Parents, one per section	45 min	_____
W7–W9	Student orientation	Homeroom classes	20 min	_____

Annex D — Hybrid architecture: what each node runs, and the LIA server specification

Item	School node — LIA physical server	Cloud node — Majo Bridge self-hosted cloud server
Role	Master copy of student, academic, care, document, and message records	Authentication, roles, app delivery, published notices, notifications, support
Software	Database engine, data API with row-level security, file storage, live updates — the same stack the product already runs on	Authentication service, role catalogue, static web hosting, app functions, notification delivery, system health
Who signs in where	Nobody signs in here directly; sessions from the cloud node are accepted	Everyone signs in here once
Reachability	Campus LAN directly; off campus through an outbound encrypted tunnel on a school sub-domain	Public internet over HTTPS
Backups	Nightly encrypted to LIA disk 1; weekly to LIA disk 2 kept away from the room; restore drill each term	Nightly by Majo Bridge; contains no student records
Administration	LIA IT holds the administrator account; Majo Bridge maintenance accounts are named and logged	Majo Bridge administers; LIA IT has a read-only health view
Updates	Applied in a maintenance window agreed with IT Admin	Applied by Majo Bridge with notice in the project group

Minimum specification for the LIA physical server (confirmed at the IT workshop)

Item	Minimum	Note
Server	1 rack or tower server, 8-core CPU, 32 GB RAM, 2 × 1 TB SSD in mirror (RAID 1), dual gigabit network ports	Sized for LIA's roster with room for documents, e-books, and photos; a second identical server can be added later for standby
Operating system	Ubuntu Server 22.04 LTS or 24.04 LTS, disk encryption on	Installed by Majo Bridge with LIA IT present
Power	UPS 1.5–2 kVA with at least 20 minutes of runtime for server and switch	Clean shutdown on long outages
Room	Locked, ventilated or air-conditioned room; access list held by IT Admin	Existing network room is acceptable if it locks
Network	Static LAN address; gigabit switch to staff rooms; Wi-Fi reaching classrooms; internet line of at least 20 Mbps up and down	Needed for the tunnel and for parents at home
Domain	One sub-domain under the Academy's domain (for example `sis.lia.edu.et`)	Points to the tunnel, not to the router
Backup disks	2 × 2 TB external disks, encrypted	Disk 1 stays with the server; disk 2 is kept in another building and swapped weekly

---

Document MBT-LIA-INC-2026-01 · Inception Report · Student Management System (SMS) Project · 27 October 2026 · Version 1.0. Prepared by Majo Bridge Technologies and Events PLC for Lebawi International Academy in response to the Notice of Intent to Award. Dates in Sections 5–8 and 15 are confirmed at the kick-off meeting. Commercial terms are settled in the contract; this report does not state or change them.